Weekly Report Template

Date: 10.7.12
Project Name: Spirometry Software
Group Number: 36
Group Members: Olga Neyman, Abby Cohen, Jessica Butts

Current status of project: 
We have started to design the software for our project. The group has decided to use Java and the Front and Back end are in construction. We are also in the process of choosing which sensor is best by Pugh chart analysis.
Work completed in the last week: 
· Almost complete with the “Front End” (user interface) of the software. It is a downloadable GUI written in Java. 
· Started Design of “Back End” of the software. Also being written in Java. 
· Researched Store and Forward Methods
· Began construction of Pugh Charts

Work planned for next week: 
· Trouble shoot and complete “Front End” software
· Continue with design of “Back End”
· Finish Pugh Chart for Harware
· Begin work on next report

[bookmark: _GoBack]Anything needed from mentor/client or TA or instructor to continue work:
Not at the moment.

